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Attachment F

Denali Commission. Quarterly
ProjectNarrative and Funds Disbursement:Request

Project Name: Phase II-Domestic ViHence Sexual Assaul't Facilities

Agency: Alaska Family Services CAFRC) Reporting Period: t-OS thru 3-31-05

Grant #: 06-h..-r.-'inl f. Amount ofFLUlds Requested $ . or -

1. Wha': is the status ofllie project; include portions compl:=ted?

The design phase is at about 90% c.olI1?lete and we are expecting completion

by April15. 2005.

2. Is the project on schedule; if not, how will this be dealt with?

The project is slightly behind by about 2 weeks. We plan~~ being back on
schedule by' Ap'ril 15. 2005. -

3. Is the project on budget; ifnot, how will this be dealt with?

The proje:t is on budget and ~e anticipate no problems through ccmplation
of the design phase.

4. Other comments/problems and solutions:

Funding for the C:OIl6tr:uct~on phase will 'be finalized shortly.

Department cfHealth and Socizl S~rvice5
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Phase II - Domestic Violence Sexual Assault Facilities

Agency: Alaska Family Services (AFRC) Reporting Period: 1-05 thru 3-31-05

Grant #: 06-4-C-5016

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
The total planning & design phase is $100,000

2. The total project expenditures as of the end of the most recent quarter
Total expenditures is $6,116.45

3. The total amount of Denali Commission funds committed to the project
$100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period

$6,116.45

5. The percentage of expenditures to the total budget
6.12%

6. Project Performance Analysis (use PPA form on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

The original timeline was for the design phase to be completed by 2-05

We are projecting it to be completed by 4-15-05. The 100% design will then go
to the Denali Commission for final award of construction funds. Bids will then

go out and construction should begin late June, 2005. Completion date is in
late fall.

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Phase II - Domestic Violence Sexual Assault Facilities

Agency: Alaska Family Services Reporting Period: 1-05 thru 3-31-05

Grant #: 06-4-C-5016

NOTE: Include Denali Commission Grant Funds Only on this form.

Planning & Design $6,116.45 4-15-05 90% complete

Totals: 100.000 6,116.45

cl)~
Signature:

~ 4-1-05
Date:

Donn Bennice, CEO

Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section
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